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Grant Number:
B-08-DN-29-0001

Grantee Name:
State of Missouri

Grant Amount:
$42,664,187.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Disaster Damage A.AREAS OF GREATEST NEED Indicator sources used to conduct needs assessment: A. HUD-developed Census Block
Group files (HUD) that included criteria such asincome eligibility and foreclosure/abandonment risk scores based on multiple variables. B.
Fiscal Year 2008 Annual Average Unemployment Rates by Census Tract (UR)provided by the Bureau of Labor Statistics. Annual average
rates remove data fluctuations due to seasonality or major layoff events that can influence numbers substantially when considering any
individual month or geography. C. 2007 Home Mortgage Disclosure Act (HMDA) - Loan Application Register files (LAR) provided by the
Federal Financial Institutions Examination Council.Data was aggregated to Census Tract geography. LAR files provide detailedmetropolitan
area statistics on home loan applications reported under HMDA requirements. Indicator sources were analyzed and mapped at a Census
Block Group level to show areas of overlap and thereby allow the prioritizing of program efforts into three levels B.DISTRIBUTION AND USES
OF FUNDS- There are 3 main Categories in the Missouri State Plan&rsquos Method of Distribution. There are 3 potential types of applicants
to the Missouri NSP fund (local governments, the state housing finance agency, and qualified non-profits). Each category restricts the type of
applicant to the fund. Each category also restricts the applicants to areas of greatest need as defined above as Tier One, Tier Two and Tier
Three. NSP ACTIVITY APPLICANT NSP ALLOCATION AMOUNT - Method of distribution State and Local Administration/Planning
$4,266,418 Category 1 (Tier 1 &ndash All Eligible Activities) Units of Local Government only $23,531,722 Category 2 ( State wide Purchase
Assistance of Foreclosed Properties) Missouri Housing Development Commission (State Housing Finance Agency) $4,200,000; Category 3
(Tier 1, 2, 3 &ndash Restricted to 50% of LMMI Activities Only; Units of Local Government or Non-Profits $10,666,047 GRAND TOTAL
$42,664,187 PROJECT DATES AND DURATION OF ASSISTANCE:The State's program will commence March 11, 2009 and end July 2013.
C.ELIGIBLE USES / ELIGIBLE ACTIVITIES A. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes
and residential properties using NSP funds is eligible under HERA §2301(c)(3)(A).&bullAs an activity delivery cost for an eligible
activity(designing and setting it up)&bull Financing of a NSP eligible activity, to carry out that activity, is eligible as part of that activity.B.
Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop
such homes and Properties &bullAcquisition &bullDisposition &bullRelocation &bullDirect Homeownership assistance &bullEligible
rehabilitation and preservation activities for homes and other residential properties &bullHousing counseling for those seeking to take part in
the activity C.Establish land banks for homes that have been foreclosed upon &bullAcquisition&bullDisposition (includes maintenance)
D.Demolish blighted structures. Clearance, for blighted structures only E.Redevelop demolished or vacant properties.&bullAcquisition
&bullDisposition&bullPublic facilities and improvements&bullHousing Counseling Public Services (limited to prospective purchasers or tenants
of redeveloped properties)&bullRelocation&bullNew housing construction &bullDirect homeownership assistance&bull57-0.204activities by
Community Based Development Organizations PROJECT LOCATIONS/RESPONSIBLE ORGANIZATION Belton, Cape Girardeau,
Carterville,Columbia, Elsberry, Florissant,Independence,Jefferson City,Jefferson County, Joplin,Kansas City, Oronogo,
Sikeston,Springfield,St. Charles,St. Joseph,St. Louis,St. Louis County,Troy,Truesdale,Warrenton,Webb City,Missouri Housing Development
Commission (downpayment assistance &ndash statewide.

Distribution and and Uses of Funds:

RECOVERY NEEDS Category A&mdashFinancing Mechanism Budgeted amount - $4,329,823 Performance measure (units) &ndash 335
This category was deemed a lower priority for the use of NSP funds as we will be addressing this on a state-wide basis through MHDC.
MHDC is a nationally recognized, premier housing finance agency that oversees a variety of tools aimed at affordable housing and maintains
the states expertise in the subject. Category B--Purchase and Rehabilitation Budgeted amount for Category One- $18,668,821 Budgeted
amount for Category Three - $5,333,023 Performance measure (units) &ndash 745 The state takes the position that this activity represents
the greatest impact in trying to stabilize any neighborhood or community. The opportunity to return decent, safe and sanitary housing to the
community and at the same time provide opportunities to homebuyers to gain access to quality housing, not only provides an asset for the
individual family, but also provides a positive economic impact to the community and to the state. Category C&mdashLand Banks Budgeted
amount - $1,561,079 Performance measure (units) - 648 The capacity of local governments is critical to the success of this activity.Existence
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$743.36

N/A

$7,566,215.19

$196,484.00

$1,906,660.37

$2,159,628.90

Obligated CDBG DR Funds

$1,048.62

$159,950.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$42,664,187.00

$743.36 $1,048.62

Match Contributed

Program Funds Drawdown

To Date

$7,156,529.32

$18,477,089.35

$42,664,187.00

Overall

Program Income Received

N/A

$9,478,921.58

of Land Clearance Redevelopment Authorities or other entities at the local level was a key influence in providing a recommendation for
funding for this activity. Without the capacity, use of the NSP funding, may trigger hardships for the city, as well as the neighborhood, in the
future. Category D&mdashDemolition Budgeted amount - $645,703 Performance measure (units) - 67 Applications struggled in connecting
demolition to eligibility in addressing low LMMI benefit. Unlike using the slum and blight national objective, which is not eligible to apply to NSP
funds, where the demolition is the sole activity, demolishing homes under LMMI requires an eligible direct housing activity or eligible area wide
benefit attached to the demolition activity. Category E&mdashRedevelopment Budgeted amount for Category One- $2,526,297 Budgeted
amount for Category Three - $5,333,024 Performance measure (units) - 228 Although several communities included new construction in their
applications, the biggest issue in this category is the 18-month turn obligation period and the city&rsquos ability to accomplish task in time
frame. Narrative Summaries: Belton &ndash Project is multijurisdictional, including Liberty and Raytown. Project consists of
acquisition/rehabilitation of foreclosed homes.Cape Girardeau &ndash Project consists of acquisition/rehabilitation of foreclosed homes.
Carterville &ndash Project consists of acquisition/rehabilitation of foreclosed homes.Columbia - Project consists of acquisition/rehabilitation of
foreclosed homes, land banking and new construction.Elsberry - Project consists of acquisition/rehabilitation of foreclosed homes. Florissant -
Project consists of acquisition/rehabilitation of foreclosed homes.Independence - Project consists of acquisition/rehabilitation of foreclosed
homes, land banking, demolition and redevelopment activities. Jefferson City - Project consists of acquisition/rehabilitation of foreclosed
homes. Jefferson County - Project consists of acquisition/rehabilitation of foreclosed homes. Joplin - Project consists of
acquisition/rehabilitation of foreclosed homes and redevelopment activities. Kansas City - Project consists of cquisition/rehabilitation of
foreclosed homes. Oronogo - Project consists of acquisition/rehabilitation of foreclosedhomes. Sikeston - Project consists of
acquisition/rehabilitation of foreclosed homes, land banking, demolition and redevelopment activities. Springfield - Project consists of
acquisition/rehabilitation of foreclosed homes. St. Charles - Project consists of acquisition/rehabilitation of foreclosed homes. St. Joseph -
Project consists of acquisition/rehabilitation of foreclosed homes, land banking and redevelopment activities. St. Louis - Project consists of
acquisition/rehabilitation of foreclosed homes, land banking, financing and redevelopment activities. St. Louis County - Project consists of
acquisition/rehabilitation of foreclosed homes, plus demolition. Troy - Project consists of acquisition/rehabilitation of foreclosed
homes.Truesdale - Project consists of acquisition/rehabilitation of foreclosed homes. Warrenton - Project consists of acquisition/rehabilitation
of foreclosed homes.Webb City - Project consists of acquisition/rehabilitation of foreclosed homes, plus demolition. Missouri Housing
Development Commission &ndash Project consists of statewide downpayment assistance.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:
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The State has initiated a comprehensive review of program progress in accordance with MO-NSP Notice 09-07,
&ldquoProgram Timeliness.&rdquo  The purpose of the review is to determine the status of each sub-state grantee
in terms of obligations and expenditures.  Depending on the results of this review, the State will de-obligate funds
from grantees that have not demonstrated satisfactory progress and reallocate funds to those that are high
performers.  The goal is to assure that an amount at least equivalent to 100% of the State NSP grant will be
obligated by September 11, 2010 (18 months from date of NSP contract).
A number of sub-state grantees continue to report difficulties in finding eligible properties.  As a result, we anticipate
the need for program amendments that will expand target areas and/or change the mix of approved NSP activities.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$680,317.22

$0.00

To Date

Limit on Public Services

$196,484.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$680,317.22

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$6,399,628.05

Required

$4,266,418.70

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $10,666,046.75 $11,354,192.14

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

Belton 2008-DN-01, City of Belton $5,562.83 $392,512.00 $5,562.83

Cape Girardeau 2008-DN-02, City of Cape Girardeau $0.00 $325,639.00 $0.00

Cape Girardeau 2008-DN-301, Cape Girardeau $0.00 $322,500.00 $0.00

Carterville 2008-DN-03, City of Carterville $0.00 $203,524.00 $0.00

Columbia 2008-DN-04, City of Columbia $93,641.68 $610,806.00 $93,641.68

DED/CAT1/CAT 3 Administration, ADMIN $131,341.23 $2,042,538.00 $409,626.72

Elsberry 2008-DN-05, City of Elsberry $76,591.40 $262,546.00 $76,591.40

Florissant 2008-DN-06, City of Florissant $8,821.25 $1,335,120.00 $45,182.50

Gladstone 2008-DN-302, Gladstone $18,642.09 $2,295,125.00 $18,642.09

HSTCC 2008-DN-307, HSTCC $11,800.00 $752,500.00 $11,800.00
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Independence 2008-DN-07, City of Independence $4,879.62 $1,988,724.00 $32,351.25

Independence 2008-DN-303, Independence $103,824.67 $2,563,875.00 $103,824.67

Jefferson City 2008-DN-08, City of Jefferson $18,232.69 $440,776.00 $270,958.59

Jefferson County 2008-DN-09, Jefferson County $0.00 $1,162,997.00 $0.00

Joplin 2008-DN-10, City of Joplin $10,000.00 $668,723.00 $10,000.00

Kansas City 2008-DN-11, Kansas City $0.00 $1,162,997.00 $0.00

MHDC-CAT2, MHDC - HOA $0.00 $4,200,000.00 $4,200,000.00

Oronogo 2008-DN-12, City of Oronogo $0.00 $116,300.00 $0.00

Sikeston 2008-DN-13, City of Sikeston $9,411.99 $1,482,821.00 $12,093.99

Springfield 2008-DN-14, City of Springfield $274,079.66 $1,498,812.00 $324,978.32

Springfield 2008-DN-304, Springfield $367,427.27 $645,000.00 $367,427.27

St. Charles 2008-DN-15, City of St. Charles $5,768.05 $639,649.00 $12,070.56

St. Joseph 2008-DN-16, City of St. Joseph $11,340.88 $2,598,717.00 $11,340.88

St. Louis 2008-DN-17, City of St. Louis $0.00 $2,325,993.00 $0.00

St. Louis 2008-DN-305, St. Louis $0.00 $1,600,000.00 $0.00

St. Louis County 2008-DN-18, St. Louis County $546,315.59 $6,227,669.00 $970,912.94

St. Louis County 2008-DN-306, St. Louis County $127,120.00 $2,946,047.00 $249,330.50

Troy 2008-DN-19, City of Troy $254,828.00 $500,089.00 $256,278.00

Truesdale 2008-DN-20, City of Truesdale $80,000.00 $308,398.00 $83,601.00

Warrenton 2008-DN-21, City of Warrenton $0.00 $500,089.00 $0.00

Webb City 2008-DN-22, Webb City $0.00 $543,701.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,859.31

NSP Only - LMMI City of Belton

Total Projected Budget from All Sources

Match Contributed

$130,859.31

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

BEL001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

The project has completed the Environmental Reveiw Tier I process and has selected several properties and made offers to
purchase contingent upon completion of Environmental Tier II.  The project is soliciting rehab contractors to complete work as
quickly as projects are identified.

Activity Progress Narrative:

Belton - ACQActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,512.83

N/A City of Belton

Total Projected Budget from All Sources

Match Contributed

$26,512.83

N/A

$0.00

$0.00

$26,512.83

$5,562.83

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

BEL008

$5,562.83

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$11,512.83

To Date

03/11/2009

N/A

$5,562.83

Expended CDBG DR Funds

Responsible Organization:

$5,562.83

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Belton - ADMActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$5,562.83$5,562.83City of Belton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$261,361.91

NSP Only - LMMI City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$261,361.91

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

CG001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Two properties are under contract. The SHPO and DED Tier II clearance is in process and should be completed within the next
30 days.

Activity Progress Narrative:

Cape G - ACQActivity Title:

Project Number:

Cape Girardeau 2008-DN-02

Project Title:

City of Cape Girardeau

$0.00$0.00City of Cape Girardeau

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$169,790.00

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$169,790.00

N/A

$0.00

$0.00

$85,414.69

$85,414.69

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

COL001

$85,414.69

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$83,814.69

To Date

03/11/2009

N/A

$85,414.69

Expended CDBG DR Funds

Responsible Organization:

$85,414.69

Acquisition - general Under Way

Activity Description:

Location Description:

To date, we have purchased two (2) properties:
>1). 904 Madison Avenue
>2). 13 E Forest Avenue
> 
>We have just optioned a HUD foreclosed property (711 Mikel Avenue).
>Upon closing (scheduled in April&rsquo2010) our acquisition total will be three (3). 
> 
>We are negotiating a foreclosure that includes up to five (5) parcels (with homes on 2 parcels, a demolished home with
foundation only remaining on 1 parcel and two adjoining vacant lots. We are starting our due diligence efforts on these parcels
be meeting with the property owners, ordering title search, and will meet next week with the Deed holder and their legal
representative handling the foreclosure.
> 
>Also, we are working through the logistics on a Deed &ndashin-Lieu of foreclosure wherein the property owner walked away
approximately 2 yrs ago. The property has been vacant 2 yrs. The owner walked away because needed repairs exceed the
mortgage balance.
>Our timetable for final determination & closer on these possible new acquisitions is within the next 30 days and placed them
under contract if deemed feasible.
Pre-development planning due diligence is nearing completion for 13 E forest Ave. and 904 Madison Avenues. We have
completed our rehab designing and scope work write up.

Activity Progress Narrative:

Columbia - ACQActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

$85,414.69$85,414.69City of Columbia
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>We anticipate having our rehabilitation contracts in place over next 30-45 days once procurement protocols are complete.
> 
>We are starting our pre-development planning for 711 Mikel inclusive of environmental review, rehab work write-ups, cost
estimates and anticipate having rehabilitation contract in place by mid-May.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 2

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$248,806.00

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$248,806.00

N/A

$0.00

$0.00

$2,091.91

$2,091.91

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

COL002

$2,091.91

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$2,091.91

To Date

03/11/2009

Direct Benefit (Households)

$2,091.91

Expended CDBG DR Funds

Responsible Organization:

$2,091.91

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Columbia - REHABActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

$2,091.91$2,091.91City of Columbia

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Total Households 0 0 0

15



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,657.00

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$55,657.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

COL004

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Location Description:

We anticipate land banking all acquisitions after closing on 711 Mikel Avenue. Upon successful closing on those foreclosures
presently in our Anticipated Acquisition queue, we will procure maintenance services to maintain these properties until funding
for completion is in place.

Activity Progress Narrative:

Columbia - LBAActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

$0.00$0.00City of Columbia

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,614.00

N/A City of Columbia

Total Projected Budget from All Sources

Match Contributed

$42,614.00

N/A

$0.00

$0.00

$42,614.00

$6,135.08

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

COL008

$6,135.08

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$6,135.08

Expended CDBG DR Funds

Responsible Organization:

$6,135.08

Administration Under Way

Activity Description:

Location Description:

We are reviewing budget line items anticipating adjustments to be made for formal contract amendment processing. Our review
should be completed within the next two weeks & we will submit a formal contract amendment at that time.
> 
>Also, we met with our NSP representative while in Kansas City for the Environmental training to review our present & near
term planning efforts & needs.

Activity Progress Narrative:

Columbia - ADMActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

$6,135.08$6,135.08City of Columbia

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$698,086.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$698,086.00

N/A

$0.00

$0.00

$698,086.00

$42,017.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

DED ADMIN

$49,144.23

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$133,735.72

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

DED AdministrationActivity Title:

Project Number:

DED/CAT1/CAT 3 Administration

Project Title:

ADMIN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,344,452.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$1,344,452.00

N/A

$0.00

$0.00

$275,891.00

$84,098.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

DED NSP Consultant - ADMIN

$82,197.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$82,197.00

To Date

03/11/2009

N/A

$275,891.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

DED NSP Consultant - ADMINActivity Title:

Project Number:

DED/CAT1/CAT 3 Administration

Project Title:

ADMIN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,960.00

NSP Only - LMMI City of Elsberry

Total Projected Budget from All Sources

Match Contributed

$170,960.00

N/A

$0.00

$0.00

$61,350.00

$61,350.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

ELS001

$61,350.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$61,350.00

To Date

03/11/2009

N/A

$61,350.00

Expended CDBG DR Funds

Responsible Organization:

$61,350.00

Acquisition - general Under Way

Activity Description:

Location Description:

Project is progressing well. Rehab work on 806 Lincoln is nearing completion. City has viewed 2 additional properties for
possible acquisition.

Activity Progress Narrative:

Elsberry -- ACQActivity Title:

Project Number:

Elsberry 2008-DN-05

Project Title:

City of Elsberry

$61,350.00$61,350.00City of Elsberry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,269.00

NSP Only - LMMI City of Elsberry

Total Projected Budget from All Sources

Match Contributed

$73,269.00

N/A

$0.00

$0.00

$15,000.00

$11,578.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

ELS002

$11,578.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$15,000.00

To Date

03/11/2009

N/A

$11,578.00

Expended CDBG DR Funds

Responsible Organization:

$11,578.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Elsberry - REHABActivity Title:

Project Number:

Elsberry 2008-DN-05

Project Title:

City of Elsberry

$11,578.00$11,578.00City of Elsberry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,317.00

N/A City of Elsberry

Total Projected Budget from All Sources

Match Contributed

$18,317.00

N/A

$0.00

$0.00

$18,317.00

$3,663.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

ELS008

$3,663.40

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$3,663.40

Expended CDBG DR Funds

Responsible Organization:

$3,663.40

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Elsberry - ADMActivity Title:

Project Number:

Elsberry 2008-DN-05

Project Title:

City of Elsberry

$3,663.40$3,663.40City of Elsberry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$392,420.00

NSP Only - LMMI City of Florissant

Total Projected Budget from All Sources

Match Contributed

$392,420.00

N/A

$0.00

$0.00

$336,570.00

$2,600.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

FLO001

$2,600.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$336,570.00

To Date

03/11/2009

Direct Benefit (Households)

$2,600.00

Expended CDBG DR Funds

Responsible Organization:

$2,600.00

Acquisition - general Under Way

Activity Description:

Location Description:

Florissant has acquired to date 6 properties representing obligations totalling $336,570.00.  We have enterend into contract on
our last property acquisition which will obligate approximately an additional $55,850.00 for a total of 7 properties and
$392,420.00 in acquisition funding.  After close of the last property we will be requesting that the estimated remaining
acquisition funding of $7,580.00 be moved to rehabilitation.  The preliminary estimates that are being submitted by the
contractors on our acquired properties are reflecting the rehabilition costs exceeding the rehabilitation allocation of
$857,132.00.

Activity Progress Narrative:

Florrisant - ACQActivity Title:

Project Number:

Florissant 2008-DN-06

Project Title:

City of Florissant

$2,600.00$2,600.00City of Florissant

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/7# of Properties 10

0/400000Total acquisition compensation to 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/7# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$105,008.00

N/A City of Florissant

Total Projected Budget from All Sources

Match Contributed

$105,008.00

N/A

$0.00

$0.00

$93,148.00

$42,582.50

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

FLO008

$6,221.25

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$42,582.50

Expended CDBG DR Funds

Responsible Organization:

$6,221.25

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Florissant - ADMActivity Title:

Project Number:

Florissant 2008-DN-06

Project Title:

City of Florissant

$42,582.50$6,221.25City of Florissant

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$275,000.00

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$275,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

IND001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

During the first quarter of 2010 the City completed Environmental Assessment of the Overton Street Neighborhood Stabilization
Project area which will allow for acquisition and redevelopment (rehab & new construction) of an existing 20 unit foreclosed
multi-family property.  A purchase agreement for this property was negotiated and approved by both parties and a closing date
established pending the required Authority to Use Grant Funds.  Site selection evaluation and Tier II environmental reviews
were conducted on 11 land trust lots being considered for acquisition and redevelopment activities.  The Foreclosed and
Neglected Property Program (FNPP) land bank disposition activity performed maintenance/stabilization activities on one
foreclosed property and $743.00 in program income from prior FNPP assessments was generated.  Engineering and
streetscape design plans for the NSP funded Norledge Place public facilities improvement project were completed, and a public
hearing was held.  Construction documents will be finalized and the bid process completed during the second quarter.  A
request for proposals from non-profit and for profit developers for the use of unobligated funding to purchase and/or redevelop
abandoned, foreclosed and vacant residential properties for homeownership opportunities was issued.  It is anticipated that
multiple developer contracts will be awarded in the first month of the second quarter of 2010.

Activity Progress Narrative:

Independence - ACQActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$0.00$0.00City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,034.00

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$6,034.00

N/A

$44,764.00

$0.00

$4,629.47

$4,934.73

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

IND005

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$305.26

$20,964.00

N/A

03/11/2013

($305.26)

To Date

03/11/2009

N/A

$4,629.47

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Independence - LBDActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/10# of Properties 0

0/0Hours Maintaining Banked Properties 0

36



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,748.00

N/A City of Independence

Total Projected Budget from All Sources

Match Contributed

$138,748.00

N/A

$40,000.00

$0.00

$33,094.61

$28,465.14

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

IND008

$4,879.62

$0.00

$743.36

Jan 1 thru Mar 31, 2010

Activitiy Category:

$743.36

$40,000.00

N/A

03/11/2013

$5,622.98

To Date

03/11/2009

N/A

$27,721.78

Expended CDBG DR Funds

Responsible Organization:

$5,622.98

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Independence - ADMActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$28,465.14$5,622.98City of Independence

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$743.36

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

IND009

$0.00

$1,048.62

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Independence - DISPActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

40



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/19# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Jefferson County

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

JCO001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Planned

Activity Description:

Location Description:

RFQ published and development company selected
>Acquisition and Predevelopment Agreement adopted by County 3-1-10
>Agreement signed and executed by all parties 3-24-10
>Several meetings with Developer, Administrator and NSP Field Rep (Paul Dribin) outlining program details and responsibilities
>Developer has started looking for properties to acquire
>No expenses have been incurred yet
The County  hopes to have properties selected and ready to purchase within the next 30-60 days

Activity Progress Narrative:

Jefferson County - ACQActivity Title:

Project Number:

Jefferson County 2008-DN-09

Project Title:

Jefferson County

$0.00$0.00Jefferson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/0# of Parcels acquired voluntarily 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,638.00

NSP Only - LMMI City of Jefferson CIty

Total Projected Budget from All Sources

Match Contributed

$147,638.00

N/A

$0.00

$0.00

$19,472.69

$17,112.69

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

JEF002

$18,232.69

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$18,232.69

To Date

03/11/2009

N/A

$19,472.69

Expended CDBG DR Funds

Responsible Organization:

$15,872.69

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Jefferson City - REHABActivity Title:

Project Number:

Jefferson City 2008-DN-08

Project Title:

City of Jefferson

$17,112.69$15,872.69City of Jefferson CIty

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Joplin

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

JOP001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Location Description:

Completing title searches, appraisals and Tier II ER reviews. City owns three of the 16 properties under acquisition. Acquisition
will proceed as soon as Tier 2 is completed and approved.

Activity Progress Narrative:

Joplin - ACQActivity Title:

Project Number:

Joplin 2008-DN-10

Project Title:

City of Joplin

$0.00$0.00City of Joplin

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,655.00

N/A City of Joplin

Total Projected Budget from All Sources

Match Contributed

$46,655.00

N/A

$0.00

$0.00

$46,655.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

JOP008

$10,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$10,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Joplin - ADMActivity Title:

Project Number:

Joplin 2008-DN-10

Project Title:

City of Joplin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$370,254.00

NSP Only - LMMI City of Kansas City

Total Projected Budget from All Sources

Match Contributed

$370,254.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

KAN001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Swope Community Builders (SCB) is in discussion with Liberty Bank to confirm a revolving line of credit.  SCB has developed
internal processes for reviewing/selecting properties, managing rehabilitation, and marketing properties for sale to qualified
buyers.
> 
>SCB has entered into contract agreement with The Real Estate House to serve as broker for
>both acquisition and disposition of rehabilitated homes. The Real Estate House will identify and work with prospective buyers
to ensure they qualify.
>  
>SCB has secured six (6) properties that have been placed under contract contingent upon the properties meeting all NSP
requirements, including Environmental Clearance, the Purchase Price being 1% below the appraised value, and the overall
purchase/rehabilitation budget being within project parameters.
> 
>SCB will continue to evaluate properties within the target areas that have been outlined in their original application and will
begin submitting Draws prior to the next report.

Activity Progress Narrative:

Kansas City - ACQActivity Title:

Project Number:

Kansas City 2008-DN-11

Project Title:

Kansas City

$0.00$0.00City of Kansas City
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,200,000.00

NSP Only - LMMI MHDC

Total Projected Budget from All Sources

Match Contributed

$4,200,000.00

N/A

$0.00

$0.00

$4,200,000.00

$4,200,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

MHDC007

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$4,200,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MHDC-CAT2Activity Title:

Project Number:

MHDC-CAT2

Project Title:

MHDC - HOA

$4,200,000.00$0.00MHDC

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 25/0 90/300 275/300# of Total Households 4 12 41.82
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$289,645.14

NSP Only - LH - 25% Set-Aside City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$289,645.14

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP3-CG001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

City is waiting on two contracts on properties to be returned.

Activity Progress Narrative:

NSP3 - Cape Girardeau - AcquisitionActivity Title:

Project Number:

Cape Girardeau 2008-DN-301

Project Title:

Cape Girardeau

$0.00$0.00City of Cape Girardeau

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,555,000.00

NSP Only - LH - 25% Set-Aside City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$1,555,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP3-GLAD001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

During the Quarter (Jan-Mar 2010), the project has completed the Tier I Environmental Review process and have made offers
to purchase 5-10 properties with contingencies to complete the Tier II Environmental Reviews.  If the offers are accepted, we
will begin the Tier II Review process and move as quickly as possible to closing.  The project has also been soliciting rehab
contractors to complete work as soon as projects come available.

Activity Progress Narrative:

NSP3-Gladstone-ACQActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

$0.00$0.00City of Gladstone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/47# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,125.00

N/A City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$190,125.00

N/A

$0.00

$0.00

$158,992.09

$18,642.09

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP3-GLAD008

$18,642.09

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$123,992.09

To Date

03/11/2009

N/A

$18,642.09

Expended CDBG DR Funds

Responsible Organization:

$18,642.09

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-ADMINActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

$18,642.09$18,642.09City of Gladstone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Harry S Truman Coordinating Council

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP3-HST001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

The City is pursuing acquisition of the following properties - 205 S. Byers, 304 N. Cox, 713 S. Connor, 802 S. Chestnut, 816 S.
Grand, 827 S. Chestnut, 828 S. Picher, 915 Central, 1201 S. Murphy, 1314 Central, 1323 S. Pennsylvania, 1326 S. Kentucky,
and 1403 E. Valley. Three other properties (609 Pool, 715 Jasper, and 1500 North St) that are being pursued have been
deeded to other entities by the county effectively making them ineligible for our project. 
> 
>The City has completed title searches with, "The Title Place", on all of the properties except 816 Grand and 1314 Central, and
 have completed appraisals with, "Price Appraisals", on all of the properties except 1403 Valley. The ER Tier 2 review is
awaiting a response from SHPO. The city has been compiling info in order to prepare to obtain clean title to the properties. The
majority of this work will involve obtaining Quit Claim Deeds from previous owners and Deeds of Release from entities that
have encumbrances (such as the City of Joplin) on the properties. 
> 
> 

Activity Progress Narrative:

NSP3-HSTCC-ACQActivity Title:

Project Number:

HSTCC 2008-DN-307

Project Title:

HSTCC

$0.00$0.00Harry S Truman Coordinating Council
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,500.00

N/A Harry S Truman Coordinating Council

Total Projected Budget from All Sources

Match Contributed

$52,500.00

N/A

$0.00

$0.00

$52,500.00

$11,800.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP3-HST008

$11,800.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$11,800.00

Expended CDBG DR Funds

Responsible Organization:

$11,800.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-HSTCC-ADMActivity Title:

Project Number:

HSTCC 2008-DN-307

Project Title:

HSTCC

$11,800.00$11,800.00Harry S Truman Coordinating Council

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,675.00

NSP Only - LH - 25% Set-Aside City of Independence

Total Projected Budget from All Sources

Match Contributed

$154,675.00

N/A

$20,964.00

$0.00

$250,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP3-IND001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$20,964.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Match funds were from the general fund portion of the City's health department budget, carrying out the FNPP program.

Activity Progress Narrative:

NSP3-Independence-ACQActivity Title:

Project Number:

Independence 2008-DN-303

Project Title:

Independence

$0.00$0.00City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,718,796.00

NSP Only - LH - 25% Set-Aside City of Independence

Total Projected Budget from All Sources

Match Contributed

$1,718,796.00

N/A

$0.00

$0.00

$1,800,000.00

$103,824.67

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP3-IND006

$103,824.67

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

$103,824.67

Expended CDBG DR Funds

Responsible Organization:

$103,824.67

Construction of new housing Under Way

Activity Description:

Location Description:

The City has contracted with Truman Heritage Habitat for Humanity to construct 15 single family homes on vacant residential
lots, and acquire and rehab 5 foreclosed properties, to create homeownership opportunities for families at or below 50% of
median income.  Two homes were completed in the first quarter of 2010.  Tier II Environmental reviews were initiated for eight
properties, with only one property rejected based on environmental concerns.  Remaining NSP Category 3 funds will be
targeted towards the Overton Street Neighborhood Stabilization Project for use in rehabilitation of a foreclosed 8 unit multifamily
residential property for the benefit of households at or below 50% of median income.  This project will require a program
amendment.

Activity Progress Narrative:

NSP3-Independence-REDEVActivity Title:

Project Number:

Independence 2008-DN-303

Project Title:

Independence

$103,824.67$103,824.67City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$469,601.00

NSP Only - LH - 25% Set-Aside St. Louis County

Total Projected Budget from All Sources

Match Contributed

$469,601.00

N/A

$0.00

$0.00

$249,560.50

$249,330.50

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP3-SCO001

$127,120.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$74,650.00

To Date

03/11/2009

N/A

$249,330.50

Expended CDBG DR Funds

Responsible Organization:

$127,120.00

Acquisition - general Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-St. Louis County- ACQActivity Title:

Project Number:

St. Louis County 2008-DN-306

Project Title:

St. Louis County

$249,330.50$127,120.00St. Louis County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,476,446.00

NSP Only - LH - 25% Set-Aside St. Louis County

Total Projected Budget from All Sources

Match Contributed

$2,476,446.00

N/A

$0.00

$0.00

$1,353,300.76

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP3-SCO002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$1,353,300.76

To Date

03/11/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-St. Louis County-REHABActivity Title:

Project Number:

St. Louis County 2008-DN-306

Project Title:

St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

70



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$729,500.00

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$729,500.00

N/A

$78,022.00

$0.00

$329,267.28

$329,267.28

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP3-SPR001

$329,267.28

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$78,022.00

N/A

03/11/2013

$329,267.28

To Date

03/11/2009

N/A

$329,267.28

Expended CDBG DR Funds

Responsible Organization:

$329,267.28

Acquisition - general Under Way

Activity Description:

Location Description:

The $78022 match amount contributed is the HOME match funds used for rehab IAW NSP-3 grant.

Activity Progress Narrative:

NSP3-Springfield-ACQActivity Title:

Project Number:

Springfield 2008-DN-304

Project Title:

Springfield

$329,267.28$329,267.28City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,500.00

N/A City of Springfield

Total Projected Budget from All Sources

Match Contributed

$55,500.00

N/A

$0.00

$0.00

$38,159.99

$38,159.99

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP3-SPR008

$38,159.99

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$38,159.99

To Date

03/11/2009

N/A

$38,159.99

Expended CDBG DR Funds

Responsible Organization:

$38,159.99

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-Springfield-ADMINActivity Title:

Project Number:

Springfield 2008-DN-304

Project Title:

Springfield

$38,159.99$38,159.99City of Springfield

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$800,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP3-STL001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$800,000.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Planned

Activity Description:

Location Description:

Although the City is very close to being able to draw down the appropriated State NSP funds, there have been several delays in
this process.  As explained in our previous QPR, the initial delay was due to the fact that before the City could request Release
of Funds from HUD we were required to complete the necessary environmental review, including the review required by
Section 106 or the National Historic Preservation Act. 
>The City&rsquos Programmatic Agreement (PA) with the State Historic Preservation Officer (SHPO) did not include the
Neighborhood Stabilization Program (NSP).  The City and State were finalizing a new PA that would cover NSP.  Although we
anticipated that it would be in place several months ago, a request for additional time to comment by at least one Indian tribe
extended the time line.  We and the SHPO were eventually forced to work outside a PA, with 106 review conducted directly by
State staff.  We will continue to use this approach until a new PA is in place.
>We are currently waiting on the final approval signatures from City Officials for several legal documents involving the use of
NSP Funds.  We anticipate this being completed very soon, at which time we will be in a position to obligate our State NSP
funds and Request a Release of Funds for those projects underway.

Activity Progress Narrative:

NSP3-St. Louis-ACQActivity Title:

Project Number:

St. Louis 2008-DN-305

Project Title:

St. Louis
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,600,000.00

NSP Only - LH - 25% Set-Aside City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$1,600,000.00

N/A

$0.00

$0.00

$800,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

NSP3-STL002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$800,000.00

To Date

03/11/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-St. Louis-REHABActivity Title:

Project Number:

St. Louis 2008-DN-305

Project Title:

St. Louis

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,676,010.00

NSP Only - LMMI St. Louis County

Total Projected Budget from All Sources

Match Contributed

$1,676,010.00

N/A

$0.00

$0.00

$1,095,689.45

$960,982.24

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

SCO001

$536,384.89

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$671,092.10

To Date

03/11/2009

N/A

$960,982.24

Expended CDBG DR Funds

Responsible Organization:

$536,384.89

Acquisition - general Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Louis County - ACQActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

$960,982.24$536,384.89St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

29/57# of Properties 15

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,355,669.00

NSP Only - LMMI St. Louis County

Total Projected Budget from All Sources

Match Contributed

$4,355,669.00

N/A

$0.00

$0.00

$3,267,354.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

SCO002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$3,267,354.00

To Date

03/11/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Louis County - REHABActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/57# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$434,489.00

N/A St. Louis County

Total Projected Budget from All Sources

Match Contributed

$434,489.00

N/A

$0.00

$0.00

$434,489.00

$9,930.70

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

SCO008

$9,930.70

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$434,489.00

To Date

03/11/2009

N/A

$9,930.70

Expended CDBG DR Funds

Responsible Organization:

$9,930.70

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Louis County - ADMActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

$9,930.70$9,930.70St. Louis County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,694.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$193,694.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

SIK001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Planned

Activity Description:

Location Description:

In the acquisition line item, $28,500 has been obligated to purchase a home that has been foreclosed.  An offer has been made
to the financial institution that is subject to Tier 2 approval.  An additional $200,000.00 is expected to be obligated within the
next two to three weeks after LCRA Board review and approval of 8 more properties.
>
>Properties that are expected to be acquired and demolished have been identified.  The prices are known.  Upon completion of
the environmental process, contracts will be entered and these funds will be obligated.
>There are two state agencies and one federal agency that has not replied to the written request for the review of the project
even thouh the thirty day window has expired. 
>Staff anticipates that all funds will be obligated prior to the Sept. 11, 2010 deadline.

Activity Progress Narrative:

Sikeston - ACQActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$0.00$0.00City of Sikeston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/0# of Parcels acquired by 0

0/0Total acquisition compensation to 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$331,048.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$331,048.00

N/A

$0.00

$0.00

$1,600.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

SIK006

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$1,600.00

To Date

03/11/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Sikeston - REDEVActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/44# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

89



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,165.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$61,165.00

N/A

$0.00

$0.00

$103,453.00

$12,093.99

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

SIK008

$9,411.99

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$100,771.00

To Date

03/11/2009

N/A

$12,093.99

Expended CDBG DR Funds

Responsible Organization:

$9,411.99

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Sikeston - ADMActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$12,093.99$9,411.99City of Sikeston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$701,751.67

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$701,751.67

N/A

$0.00

$0.00

$186,258.41

$186,258.41

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

SPR001

$156,463.43

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$156,463.43

To Date

03/11/2009

N/A

$186,258.41

Expended CDBG DR Funds

Responsible Organization:

$156,463.43

Acquisition - general Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Springfield - ACQActivity Title:

Project Number:

Springfield 2008-DN-14

Project Title:

City of Springfield

$186,258.41$156,463.43City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/19# of Properties 5

0/0# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/0 2/0# of Total Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$855,996.00

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$855,996.00

N/A

$0.00

$0.00

$293,128.55

$87,605.57

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

SPR002

$87,605.57

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$293,128.55

To Date

03/11/2009

N/A

$87,605.57

Expended CDBG DR Funds

Responsible Organization:

$87,605.57

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Springfield - REHABActivity Title:

Project Number:

Springfield 2008-DN-14

Project Title:

City of Springfield

$87,605.57$87,605.57City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/19# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,757.00

N/A City of Springfield

Total Projected Budget from All Sources

Match Contributed

$116,757.00

N/A

$0.00

$0.00

$51,114.34

$21,103.68

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

SPR008

$30,010.66

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$30,010.66

To Date

03/11/2009

N/A

$51,114.34

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Springfield - ADMActivity Title:

Project Number:

Springfield 2008-DN-14

Project Title:

City of Springfield

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$476,017.00

NSP Only - LMMI City of St. Charles

Total Projected Budget from All Sources

Match Contributed

$476,017.00

N/A

$0.00

$0.00

$40,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

STC001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

The City of St. Charles is under negotiations with Habitat and the St. Charles Community Housing Development Organization
(CHDO) to coordinate the purchase of 4 properties. The City actively searches for foreclosed properties to purchase in the
targeted areas. It is expected that the first house will be purchased for Habitat potentially in May 2010. Also at that time, the
City anticipates purchasing 3 properties simultaneously for the CHDO to hold, repair and sell.

Activity Progress Narrative:

St. Charles - ACQActivity Title:

Project Number:

St. Charles 2008-DN-15

Project Title:

City of St. Charles

$0.00$0.00City of St. Charles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

0/0# of Parcels acquired by admin 0

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,627.00

N/A City of St. Charles

Total Projected Budget from All Sources

Match Contributed

$44,627.00

N/A

$0.00

$0.00

$44,627.00

$5,768.05

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

STC008

$5,768.05

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$12,070.56

Expended CDBG DR Funds

Responsible Organization:

$5,768.05

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Charles - ADMActivity Title:

Project Number:

St. Charles 2008-DN-15

Project Title:

City of St. Charles

$5,768.05$5,768.05City of St. Charles

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$540,958.06

NSP Only - LMMI City of St. Joseph

Total Projected Budget from All Sources

Match Contributed

$540,958.06

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

STJ001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

The City currently has five properties under contract for acquisition and rahab: 1503 Pacific, 2219 Jackson, 1611 S. 17th, 1919
S. 20th, and 2612 Patee. The closing is set for May 1st for 4 of them; 2219 Jackson is scheduled to close May 19th.
> 
>In addition, the city has contracts on four properties for acquisition, demolition, and new construction. We anticipate acquisition
on all four around May 1st. We are actively trying to locate additional properties for rehab and or new construction.
> 
>City Staff is currently preparing a blanket Ordinance to take to City Council to authorize the acquisition, rehab contracts, etc.
for the NSP Program to help expedite the process.
 

Activity Progress Narrative:

St. Joseph - ACQActivity Title:

Project Number:

St. Joseph 2008-DN-16

Project Title:

City of St. Joseph

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Properties 0

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,306.00

N/A City of St. Joseph

Total Projected Budget from All Sources

Match Contributed

$181,306.00

N/A

$0.00

$0.00

$11,340.88

$11,340.88

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

STJ008

$11,340.88

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$11,340.88

To Date

03/11/2009

N/A

$11,340.88

Expended CDBG DR Funds

Responsible Organization:

$11,340.88

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Joseph - ADMActivity Title:

Project Number:

St. Joseph 2008-DN-16

Project Title:

City of St. Joseph

$11,340.88$11,340.88City of St. Joseph

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$89,402.00

NSP Only - LMMI City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$89,402.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

STL001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Although the City is very close to being able to draw down the appropriated State NSP funds, there have been several delays in
this process.  As explained in our previous QPR, the initial delay was due to the fact that before the City could request Release
of Funds from HUD we were required to complete the necessary environmental review, including the review required by
Section 106 or the National Historic Preservation Act. 
>The City&rsquos Programmatic Agreement (PA) with the State Historic Preservation Officer (SHPO) did not include the
Neighborhood Stabilization Program (NSP).  The City and State were finalizing a new PA that would cover NSP.  Although we
anticipated that it would be in place several months ago, a request for additional time to comment by at least one Indian tribe
extended the time line.  We and the SHPO were eventually forced to work outside a PA, with 106 review conducted directly by
State staff.  We will continue to use this approach until a new PA is in place.
>We are currently waiting on the final approval signatures from City Officials for several legal documents involving the use of
NSP Funds.  We anticipate this being completed very soon, at which time we will be in a position to obligate our State NSP
funds and Request a Release of Funds for those projects underway.

Activity Progress Narrative:

St. Louis - ACQActivity Title:

Project Number:

St. Louis 2008-DN-17

Project Title:

City of St. Louis

$0.00$0.00City of St. Louis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$780,099.00

NSP Only - LMMI City of Troy

Total Projected Budget from All Sources

Match Contributed

$780,099.00

N/A

$0.00

$0.00

$249,300.00

$249,300.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

TRO001

$247,850.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$247,850.00

To Date

03/11/2009

N/A

$249,300.00

Expended CDBG DR Funds

Responsible Organization:

$247,850.00

Acquisition - general Under Way

Activity Description:

Location Description:

Project is advancing ahead of schedule. A third unit has been purchased and contract is in place pending Tier 2 ER clearance.
Closing is set for April 30th. An offer has been placed on a fourth property that if accepted will fully obligate awarded funding for
the project.

Activity Progress Narrative:

Troy - ACQActivity Title:

Project Number:

Troy 2008-DN-19

Project Title:

City of Troy

$249,300.00$247,850.00City of Troy

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/0# of Total Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

NSP Only - LMMI City of Troy

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$30,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

TRO002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$30,000.00

To Date

03/11/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Troy - REHABActivity Title:

Project Number:

Troy 2008-DN-19

Project Title:

City of Troy

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,890.00

N/A City of Troy

Total Projected Budget from All Sources

Match Contributed

$34,890.00

N/A

$0.00

$0.00

$34,890.00

$6,978.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

TRO008

$6,978.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$6,978.00

Expended CDBG DR Funds

Responsible Organization:

$6,978.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Troy - ADMActivity Title:

Project Number:

Troy 2008-DN-19

Project Title:

City of Troy

$6,978.00$6,978.00City of Troy

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$411,882.00

NSP Only - LMMI City of Truesdale

Total Projected Budget from All Sources

Match Contributed

$411,882.00

N/A

$0.00

$0.00

$76,450.00

$2,900.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

TRU001

$75,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$75,000.00

To Date

03/11/2009

N/A

$76,450.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Truesdale - ACQActivity Title:

Project Number:

Truesdale 2008-DN-20

Project Title:

City of Truesdale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 1/0 1/0# of Total Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000.00

NSP Only - LMMI City of Truesdale

Total Projected Budget from All Sources

Match Contributed

$15,000.00

N/A

$0.00

$0.00

$5,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

TRU002

$5,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$5,000.00

To Date

03/11/2009

N/A

$5,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Truesdale - REHABActivity Title:

Project Number:

Truesdale 2008-DN-20

Project Title:

City of Truesdale

$1,450.00$0.00City of Truesdale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,516.00

N/A City of Truesdale

Total Projected Budget from All Sources

Match Contributed

$21,516.00

N/A

$0.00

$0.00

$21,516.00

$2,151.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

TRU008

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$19,365.00

To Date

03/11/2009

N/A

$2,151.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Truesdale - ADMActivity Title:

Project Number:

Truesdale 2008-DN-20

Project Title:

City of Truesdale

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$616,433.00

NSP Only - LMMI City of Warrenton

Total Projected Budget from All Sources

Match Contributed

$616,433.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

WAR001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

The City has requested authorization to amend their scope of work to allow them to acquire foreclosed properties that lies north
of Interstate 70, which is where the bulk of foreclosed properties are located.  The City has viewed 7 properties this quarter but
has been unable to acquire any of them.  The City has submitted a request to amend the eligible areas to include census tract
8201-01 in addition to 8201-02. If the amendment is approved the City should be able to meet their obligation requirement.

Activity Progress Narrative:

Warrenton - ACQActivity Title:

Project Number:

Warrenton 2008-DN-21

Project Title:

City of Warrenton

$0.00$0.00City of Warrenton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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